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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

O Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, deep water pile driving resumed on January 20, 2003 utilizing an air bubble curtain system
to mitigate the fish take issue. The air bubble curtain system allowed for pile driving at Piers 10 and 13, without
noticeable injury to any fish. Based on the success of the system, Caltrans received approval from the regulatory
agencies to continue driving the remaining deep water piles at Piers 7, 11, 12, 14, and 15 with minimal additional tidal
flow restrictions. Pile driving is currently in progress at Pier 7 and is expected to be completed by mid-March. Shallow
water pile driving at Piers 6, 16, and 17 will follow. Also, wing walls on the south abutment are complete and erection
of falsework for the superstructure continues from the south abutment to Pier 4.

m  While the success of the air bubble curtain system eliminates the impact on the fish and helps to keep the project
moving forward, significant time and money has been lost due to the delay in pile installation. Additional cost and
delay may still be incurred in regards to difficulties with hard driving of piles, installation of rock sockets below the
piles, modifications to the superstructure design, and additional support costs. Caltrans, BATA, and Bechtel are
evaluating cost and schedule impacts. A cost estimate based on a revised pile-driving schedule will be included in a
future PMP report.

m On the 1-680/1-780 interchange contract, concrete operations continue on foundations and columns for the interchange
structures. On 1-780, the new interchange supports at Park Road are complete. On I-780 to 1-680, superstructure
falsework is erected westward from Abutment 15 to Bent 11. The first superstructure concrete was poured for
Spans 13-14. Concrete operations are in progress on the columns eastward from Bent 2 through Bent 7. Wall panels are
being erected at Retaining Wall 1 on 1-680.

m On the toll plaza contract, waterproofing, drainage installation and backfilling continue for the toll plaza access tunnel.
Concrete operations continue at the stairwells. Field welding of structural steel on the Operations Building is nearing
completion. Installation of metal decking is in progress.

m On the I-680/Marina Vista interchange contract, roadwork construction continues on Waterfront Road with placement
of cellular concrete and roadbed construction. Piles have been driven at Bents 7 and 8. Drilled piles are complete at
Abutment 9.

m  On the new bridge contract, the second of three ships carrying the prefabricated steel deck sections arrived on
February 17, 2003. The first 7 deck sections (from the first ship) have been lifted. A total of 24 deck sections will be
lifted into position. The first lift occurred on February 2, 2003; the process will continue through March.

m Caltrans continues to forecast that the new bridge will open to traffic in October 2003.

m On the south approach and interchange contract, erection of superstructure falsework continues for Spans 4 — 6 of the
Crockett Viaduct and for the on/off-ramps to westbound 1-80. Concrete operations continue on columns for the
interchange structures. Subgrade preparation, backfilling and paving continue on westbound 1-80, weather permitting.

m On the west trestle replacement, work continues on demolition along the interior of the existing eastbound and
westbound trestles, installation of a temporary interior work trestle, installation of interior piles and demolition of the
exterior rail. Working eastward, interior pile installation is at Bent 19 of 37 and pile cleanout and concrete placement is
at Bents 10 and 11. Traffic is being re-routed on the upper (westbound) trestle during nighttime demolition of the
exterior rail. Exterior work started at Pier 1 on the west end on February 18, 2003.

m The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project, which cannot begin until the seismic work or the bridge is complete.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, the eastbound 3 lanes were opened to traffic on Saturday January 18, 2003. The
lane configuration of the modified eastbound trestle now matches the new westbound trestle that was opened on
November 4, 2002 — each trestle carrying three vehicle lanes with shoulders on each side. Following completion of
outstanding electrical and punchlist work, Caltrans accepted the contract in late February.

m Caltrans is in the process of closing the contract and settling potential claims on the project.

m Caltrans is currently preparing the Final Environmental Impact Statement Report (EIS/R) for the project. The report is
scheduled for submittal to FHWA for approval in April 2003. A Record of Decision from FHWA is anticipated in the
fall of 2003.

m On the Bayfront Expressway widening contract, construction continues on the north side of SR-84 between the
Dumbarton Bridge and University Avenue with excavation, placement of lightweight fill and installation of drainage.
Construction of the median barrier is in progress between Willow Road and University Avenue. Electrical installations
continue for traffic lights at the intersections.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Oct 2002) (Dec 2002) (7/98 - 1/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.82 212.0
Carquinez Bridge Replacement 433.2 479.8 479.8 327.7
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 19.7

> Deck Rehabilitation 53.4 53.4 53.4 0.2
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 562.0
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 2175 217.5 190.2

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 12.0
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 22.6
SUBTOTAL - SBG 365.6 389.5 389.5 228.6
GRAND TOTAL 1,489.5 1,616.8 1,616.8 790.6

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays associated with the deep water pile driving operations, the project costs for the

Benicia-Martinez Bridge project are expected to significantly increase. Bechtel's forecast of the cost
increase will be included in a future PMP report.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Jan 2003) (Jan 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 TBD?2
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04
> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
» Widening Dec 02 Nov 02 Nov 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)l Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Oct 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the
current schedule.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Project Photos

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

I-780 to I-680 Eastward

Pier 7 Pile Driving Toll Plaza Tunnel

Current Activities:

On the new bridge contract, the south abutment, including the wing walls, and pier columns 2 through 5 are complete.
Erection of superstructure falsework continues from the south abutment to Pier 4. The first superstructure concrete pour
is scheduled for Span 1 (south abutment to Pier 2) in early March 2003.

With the success of the air bubble curtain system, regulatory agencies have given Caltrans approval to proceed with
driving the remaining deep water piles with minimal additional tidal flow restrictions. Piles are driven to tip at Piers 10
and 13 and are being driven at Pier 7 with center core relief drilling. Shallow water pile driving will resume at Pier 6 in
March. An additional crane is being mobilized on the north temporary trestle, in preparation for driving piles at Piers 16
and 17.

On the 1-680/1-780 interchange contract, concrete operations are complete for the new interchange supports at Park Road
on 1-780. On 1-780 to 1-680, superstructure falsework is erected westward from Abutment 15 to Bent 11. The first stem and
soffit concrete was poured for Span 13-14 on February 19, 2003, followed by Span 12-13 on February 21,2003. Drilled
piles, pile caps and erection of rebar cages are complete eastward for Bents 2 through 7. Concrete operations continue
with installation of forms on the columns. On 1-680, erection of the MSE wall panels has commenced for Retaining Wall 1
at the slide area.

On the toll plaza contract, waterproofing, drainage installation, and concrete operations continue for the employee’s
access tunnel. Concrete operations continue for the stairs to the tollbooths. Welding of structural steel framing on the
Operations Building is nearing completion. Metal decking installation is complete on the main floor and continues on the
roof.

On the 1-680/Marina Vista interchange contract, widening of southbound 1-680 is complete and traffic has been shifted to
the shoulder; median construction is in progress. Cellular concrete is being placed on Waterfront Road. Piles are driven at
Bents 7 and 8; piles at Bent 8 are being excavated. The cast-in-drilled-hole piles have been installed at Abutment 9.
Crossing the railroad spur line to access work areas at Bents 7 and 8 remains a safety concern.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct 2002) (Dec 2002) Variance (7/98 -1/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.5
New Bridge 247.3 307.5 307.5 0.0 88.8 A
Toll Plaza and Administration Building 22.8 214 21.4 0.0 52
1-680/Marina Vista Interchange 43.2 451 45.1 0.0 4.5
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 24.5
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 99.1 99.1 0.0 65.1 A
Capital ROW 211 144 14.4 0.0 11.3
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project (BATA) Contingency 58.4 425 42.5 A
Project Total (@) 586.0 652.8 652.8 0.0 212.0 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 TBD n.a. A
Toll Plaza and Administration Building Feb 03 May 04 May 04 0
1-680/Marina Vista Interchange Dec 03 Dec 04 Dec 04 0
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 TBD na. A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the the costs and
current proposed strategies to mitigate the inadvertent fish takes during pile schedule impacts along with possible
driving operations, other significant cost increases have been identified. These mitigating options. Bechtel will be
cost increases are associated with difficulty in driving the foundation piles to evaluating these impacts as they are
required tip elevation, installation of the foundation rock sockets, corrections to developed by Caltrans. BATA is
the design of the superstructure, and additional support services. The total evaluating strategies to fund the cost
additional costs may exceed $250 million, with a total project cost of $903 overrun.

million. Bechtel's estimate of the revised project cost will be included in a
future PMP report. Construction completion is expected to be delayed 12 to 18
months beyond the current scheduled contract completion of September 2004.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge

Project Photos

"
:
|

S I (e L

Lifting the First 7 Sections of the New Bridge Lifting the First 2 Sections of the New Bridge

Current Activities:

= On the replacement bridge and north approach contract, installation of the deck sections is underway. The second of
three ships carrying eight of the prefabricated steel deck sections of the new bridge arrived from Japan on February
17, 3003. The contractor began lifting the deck sections into place on February 2, 2003 and will continue this
operation through March. Seven sections have been lifted to-date. A total of 24 deck sections will be lifted into
position. Concrete operations continue on the back wall of Pier 1, on the south side of bridge, which will support the
tub girders that span the railroad tracks from Pier 1 to Bent 7.

= Caltrans is forecasting that the new bridge will open to traffic in October 2003.

= On the south approach and interchange contract, erection of superstructure falsework continues for Spans 4-6 on the
Crockett Viaduct and for the on/off-ramp to westbound 1-80. The support for westbound 1-80 that interfered with
construction of the eastbound off-ramp to Crockett has been removed and replaced. Concrete operations continue on
the columns for the westbound and eastbound on/off ramps. Subgrade preparation, underdrain installation, base
course and concrete work continue for westbound 1-80.

m 03008/Feb



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98-1/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 180.2 A
South Approach and Interchange 116.0 73.9 73.9 0.0 43.3
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 6.3
Capital Outlay Support 43.7 102.9 102.9 0.0 80.6 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 17.1 17.1 0.0 A
Project Total (a) 4332 479.8 479.8 0.0 327.7 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Aug 03 0
Maintenance Facility Mar 02 Sep 02 Sep 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

A. Potential claims have been identified that may require additional funds.
Based on current information, Bechtel estimates that these costs and additional
support services costs may increase the total project cost by an additional

$20 million for a total project cost of $500 million. Bechtel will be assisting in
the review of potential claims on the project. The results of this review will be
included in a future PMP report.

Caltrans is seeking additional information
in order to properly evaluate these
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

Trestle work on west end of bridge

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Trestle work on west end of bridge

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck, installing a
temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the
mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and drilling-out the
casing, reinforcing steel installation, concrete infill and casing removal. When installation of the interior piles is
complete, the operation is repeated on the exterior, where 8 feet (2 meters) of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile/bent caps will be cast in place below the existing
superstructure, atop the opposing interior and exterior piles. Following pile-bent construction, one trestle at a time will
be closed at night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections will be
removed and replaced with one 100-foot (30 meter) precast section.

= Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 19 of 37 with drill-out and concrete placing in the pile casings at Bents 10

and 11 of 37.

= Interior trestlework is not on the critical path and progress is less than forecasted previously. The schedule for the

trestlework is currently under revision.

= Nighttime traffic is being rerouted at times to the upper (westbound) trestle during demolition of the exterior rail.

Demolition started on February 18, 2003.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Dec2002) Variance (7/98 -1/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 45.4 35.4 35.4 0.0 19.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.2
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.2

Project Total (a) 98.9 88.8 88.8 0.0 20.0

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Eastbound trestle opened to traffic Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002, with three
traffic lanes and shoulders. The eastbound trestle, with three traffic lanes and shoulders, opened to traffic on
January 18, 2003. Completion of electrical and punchlist items and demobilization took place on February 21, 2003.

= Caltrans is in the process of closing the contract and settling potential claims on the project.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000)  (Oct2002) (Dec2002) Variance (7/98 -1/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 124.9 A
Widen Roadway 29.2 26.1 26.1 0.0 254
Construct Mini Toll Plaza 4.4 6.3 6.3 0.0 59
Other Budgeted Capital 8.9 8.6 8.6 0.0 29
Capital Outlay Support 15.5 39.8 39.8 0.0 30.5
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.3 6.3 0.0 A
Subtotal 203.6 2175 217.5 0.0 190.2
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 190.2
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently preparing for a final
the project contingency. settlement of the contractor's claims
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under
consideration and are being assessed as part of the 1 Huywurd \

environmental process.

o
=
~

kilometers

Project Photos

. ] £l
Existing Interchange; looking west

Current Activities:
= Caltrans is currently preparing the Final Environmental Impact Statement/Report (FEIS/R) for submittal to the
Federal Highway Administration (FHWA) for its review.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Dec2002) Variance (7/98 -1/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.6 94.6 0.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 12.0
Capital ROW 8.0 0.1 0.1 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 5.5 5.5 0.0 0.0 A
Project Total (a) 124.2 134.2 134.2 0.0 12.0 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,

resulting in a total project cost of $150 million.

BATA will prepare a check estimate
when 60% engineering design is
achieved.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through 'D""ES ) :
coordination with the City/County Association of —
Governments of San Mateo County, two projects were D e 1 2

identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway

Alto, modifies the U.S. Route 101/University Avenue Widening

interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

. U.S. 101/University Ave.
N Interchange

Project Photos

=5 P

Median Barrier

Current Activities:

= On the Bayfront Expressway (SR-84) widening contract, traffic has been diverted to the newly paved section to allow
excavation, placement of lightweight fill, installation of drainage and paving on the north side of SR-84. Curb and
gutter are being installed at the Marsh Road intersection. The retaining wall near the TYCO entrance is being
backfilled. The pedestrian tunnel near Willow Road is poured and a barrier is being formed and poured. Electrical
installations for streetlights and utilities are in progress along the right-of way. Construction of the median barrier
between Willow Road and University Avenue is in progress.

= The Ravenswood Triangle between Willow Road and University Avenue has been completed and restored as a
wetland with the creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Oct2002) (Dec2002) Variance (7/98 -1/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.6 26.6 0.0 16.4 A
Capital Outlay Support 44 6.5 6.5 0.0 6.0 B
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Subtotal 33.8 33.8 33.8 0.0 22.6
Project Total (a) 37.6 37.6 37.6 0.0 26.3
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Jan 2003) (Jan 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Oct 03 0
Project
New Facility Open to Traffic Mar 03 Oct 03 Oct 03 0
NOTES ACTION

A. The quantity and cost of lightweight fill are exceeding the contract amounts and may
require additional funds.

Caltrans is evaluating options to
mitigate the cost increase.

B. Bechtel is forecasting the need for additional funds for capital outlay support.

The additional costs can be funded
within the total project budget.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
New Bridge 31.1 Pile Driving Noise Attenuation Delays C 947.9
04-006034 through May 14, 2002
321 Additional Funds for Load Test at Pier 9 C 750.0
36 Embedded Conduit Sleeves at Pier Tables C 19.7
38.1 Pier Mock-up Table - Additional Funds C 150.0
41 Duplex Receptacles for AC Units at Pier 3 C 1.8
Substation
50 Delays at Load Test Piles A & B C 7471
58 Pier 8 Pile Geotech Investigation C 2,400.0
Subtotal 5,016.5
Toll Plaza No Approved Change Orders for
04-006044 February 2003
Subtotal
Marina Vista 3 Partnering S 15.0
Interchange 4 Dispute Resolution Board S 22,5
04-006054 14 Waterfront Road Flood Repairs C 169.3
Subtotal 206.8
1-680/1-780 44 Cable Tray C 385
Interchange
04-006064
Subtotal 38.5
South Approach Contract is complete.
04-006094
Totals for 5,261.8
February 20033

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source?2 ($1OOOVS) Schedule
Carquinez Bridge 34.1 Differing Site Conditions at South Anchorage C 1,182.0
Replacement 55 Revise T3 Pier Protection C 8.2
04-013014 56.1 Inefficiencies Due to Pile Redesign C 107.7
63 NA Shoring, T3 Slurry, SEW2, Tower Stability C 1,557.5
Subtotal 1,297.9
South Approach and 11751 VDR Landscaping & Irrigation Change C (7.8)
Crockett Interchange 122 Removal of Underdrains Along D3 Line C 7.1
04-013054 129 "G" Line Abutment 12 Pile Predrill C (7.5)
Subtotal <8.2>
Maintenance Contract is complete.
Facility
04-013084
Subtotal
Totals for 1.289.7
February 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge . unding
CCO Description Cost
1 P 2 0S
Contract Number Source ($1000's) Schedule
Widen Trestle 66 Revise Pavement Delineation C 1.8
04-045014 69 Entitlement for NOPC No. 16 C 62.0
(Welded Wire Fabric)
73 Temporary Layover of Camera Pole C 3.5
Subtotal 67.3
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal
Widen Roadway Contract is complete.
04-045034
Totals for
February 20033 67.3

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
DUMBARTON BRIDGE

Bridge/ cco Fundi Impacts
ridge L unding
CCO Description Cost
1 p o) 0s
Contract Number Source? 1 ¢1000's) | Schedule
Bayfront Widening 4 DRB C 13.5
04-015114 13 Excavate Subbase ME126+40-131 C 12.7
16 Asphalt Price Index C 0.0
17 CEEP C 250.0
19 Remove/Dispose Buried Man-made Object C 11.1
Subtotal 287.3
Totals for
February 20033 287.3

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98-1/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.5
Total South Approach 16.5 18.8 18.8 0.0 17.4
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 25.9
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 2473 307.5 307.5 0.0 88.8
Non-BATA Funding 0.0 10.1 10.1 0.0 2.9
Total New Bridge 283.3 356.1 356.1 0.0 118.4
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 7.2
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 214 214 0.0 5.2
Total Toll Plaza & Admin. 29.1 31.7 31.7 0.0 124
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 10.3
Capital Right of Way 006059 74 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 4.5
Total I-680/MV 1I/C 61.4 62.8 62.8 0.0 16.7
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 15.6
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 24.5
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/I-780 I/C 101.2 103.0 103.0 0.0 43.0

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 -1/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 71 74 7.4 0.0 25
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 37.9 37.9 0.0 4.2
Total Capital Outlay Support 78.2 99.1 99.1 0.0 65.1
Total Capital Right of Way 211 14.4 14.4 0.0 11.3
Total Capital Outlay 428.2 465.8 465.8 0.0 131.2
Non-BATA Funding 0.0 31.0 31.0 0.0 43
Project Contingency (BATA) 58.4 425 425 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 212.0

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 58.4 58.4 0.0 50.0
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 180.2
Total Replacement Bridge & 234.4 300.6 300.6 0.0 233.5
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 324 324 0.0 23.6
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 433
Total South Approach & I/C 143.7 111.3 111.3 0.0 71.5
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 4.8 0.0 43
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 7.8
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 13.6
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 1.5
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 1.5
Notes

(@) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(c) Includes EA 01302* 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 -1/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 3.1 3.1 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 6.3
Total Other Budgeted Capital 11.2 16.1 16.1 0.0 7.5
Total Capital Outlay Support 43.7 102.9 102.9 0.0 80.6
Total Capital Right of Way 9.6 11.1 111 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 237.7
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 327.7
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation ()
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 19.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 35.4 354 0.0 19.7

Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.2
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.2
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 24 (8)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 562.0
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.

03008/Feb H



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Oct-02 Dec-02 Change (7/98 -1/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 18.7 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 124.9
Total Widen Trestle 132.7 151.7 151.7 0.0 143.6
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 254
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 17 3.8 3.8 0.0 23
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 59
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.2
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.2 7.2 0.0 3.5
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 2.9
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 7.0
Total Capital Outlay Support 15.5 39.8 39.8 0.0 30.5
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 159.2
Project (BATA) Contingency 19.3 6.3 6.3 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 190.2
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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EA
Number
I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline
Budget
Jun-00

20.8
8.0
70.3
0.0
251
124.2

Current
Budget
Oct-02

241
0.1
94.6
10.0
55
134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
() Includes EA 01601* and 01602*

0.0
0.0
3.8
3.8

4.4
1.3
248
3.3
33.8

37.6

365.7

0.0
0.0
3.8
3.8

6.5
0.2
26.6
0.5
33.8

37.6

389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C - Project Cost Summary Details (cont’d)

Current
Forecast
Dec-02

241
0.1
94.6
10.0
5.5
134.2

0.0
0.0
3.8
3.8

6.5
0.2
26.6
0.5
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

Net
Change

0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0

0.0

Expended
to Date
(7/98 - 1/03) Note

12.0
0.0
0.0

12.0

0.0
0.0
3.7
3.7

6.0

0.2

16.4

22.6

26.3

228.6

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

M

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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